
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

CNQ914 Pay Period:  12/1/2016Contract: Estimate Number: 0007 to  12/31/2016Estimate Type: Progress Estimate Approved:No

LoJac, Inc.Contractor:

Contractor's
Address:

P O Box 998
Lebanon,  TN   37088

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/17/2016

04/16/2016

%

$0.00

359.0

269.0

269.0

74.93

%Percent Complete($):

%Percent Behind:

CHEATHAM, DAVIDSON, DICKSON, GILES, HICKMAN, HUMPHREYS, MARSHALL,
MAURY, MONTGOMERY, ROBERTSON, RUTHERFORD, SMITH, SUMNER,
WILLIAMSON, WILSON

13.45

Date Notice to Proceed: 04/07/2016

03/31/2017

$909,381.00

$909,381.00

$564,898.47 $65,188.19$499,710.28

$0.00

$0.00Test Report Payment Adjustments:

$564,898.47 $499,710.28 65,188.19

$564,898.47 $65,188.19$499,710.28

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The on-call concrete pavement repair at various locations

61.48

20161231

Project(s): 98301-4194-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 000065,188.1998301-4194-04 00The on-call concrete pavement repair at various locations on

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4194-04 0700 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,500.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98301-4194-04 0700 9001 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

98301-4194-04 0700 9002 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

98301-4194-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2.00

0.000

0.000

$0.00

$0.00

502-02 HOLES

98301-4194-04 0700 0020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,300.000 $395.00

12.120

918.450

$4,787.40

$362,787.75

502-03.25 FULL DEPTH PCC PAVEMENT
REPAIR HIGH EARLY

98301-4194-04 0700 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $165.00

0.000

0.000

$0.00

$0.00

502-03.26 PARTIAL DEPTH PCC PAVEMENT
REPAIR HIGH EARLY
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19308.50 4,832.504,832.50 259.000.0098301-4194-04 0700 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,460.000 $11.00

259.000

4,832.500

$2,849.00

$53,157.50

502-04.01 SAWING CONCRETE PAVEMENT
(FULL DEPTH)

98301-4194-04 0700 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,210.000 $10.00

48.000

2,069.000

$480.00

$20,690.00

502-04.02 LOAD TRANSFER DOWELS

98301-4194-04 0700 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,100.000 $8.50

79.000

1,083.000

$671.50

$9,205.50

502-04.03 TRANSVERSE TIE-BARS

98301-4194-04 0700 0070 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $3.00

0.000

0.000

$0.00

$0.00

502-08 PRE-ROLLING

98301-4194-04 0700 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,120.000 $1.75

0.000

0.000

$0.00

$0.00

502-08.02 RESEALING JOINTS (SILICONE
SEALANT)

98301-4194-04 0700 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,840.000 $0.90

0.000

0.000

$0.00

$0.00

502-08.03 SEALING SHOULDER JOINTS

98301-4194-04 0700 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $2.25

1,358.000

1,489.000

$3,055.50

$3,350.25

502-08.07 SEALING RANDOM CRACKS
(SILICONE SEALANT)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4194-04 0700 0110 C.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $3.50

0.000

0.000

$0.00

$0.00

502-10 CEMENT-FLY ASH GROUT

98301-4194-04 0700 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,660.000 $0.20

0.000

0.000

$0.00

$0.00

502-25 SAWING CONCRETE JOINTS

98301-4194-04 0700 0130 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,000.000 $5.75

8,025.080

8,025.080

$46,144.21

$46,144.21

503-01 GRINDING CONCRETE
PAVEMENT

98301-4194-04 0700 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $30.00

0.000

0.000

$0.00

$0.00

503-60 RETROFIT DOWEL BAR

98301-4194-04 0700 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

0.600

$0.00

$12,000.00

712-01 TRAFFIC CONTROL

98301-4194-04 0700 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $35.00

0.000

98.000

$0.00

$3,430.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

98301-4194-04 0700 0170 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

336.000 $9.25

237.900

317.900

$2,200.58

$2,940.58

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9723.86 2,509.182,509.18 0.000.0098301-4194-04 0700 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

2,509.180

$0.00

$2,509.18

712-08.01 UNIFORMED POLICE OFFICER

98301-4194-04 0700 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $800.00

0.000

2.000

$0.00

$1,600.00

712-08.03 ARROW BOARD (TYPE C)

98301-4194-04 0700 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $5.25

0.000

0.000

$0.00

$0.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

98301-4194-04 0700 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,000.00

1.000

3.000

$5,000.00

$15,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

98301-4194-04 0700 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $105.00

0.000

6.000

$0.00

$630.00

716-01.10 SNOWPLOWABLE REFLECTIVE
MARKER

98301-4194-04 0700 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $15.00

0.000

0.000

$0.00

$0.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

98301-4194-04 0700 0230 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $21,000.00

0.000

0.569

$0.00

$11,949.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 858.00858.00 0.000.0098301-4194-04 0700 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $5.25

0.000

858.000

$0.00

$4,504.50

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

98301-4194-04 0700 0250 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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